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NOTICE TO BIDDERS

Hanover Park Park District (the "Park District") is accepting sealed bids for
Seafari Springs Aquatic Center Body & Tube Slides Refurbishment Project. The facility
included for this project is the Seafari Springs Aquatic Facility and the pool adjacent
thereto (the "Pool") located at 1700 Greenbrook Blvd., Hanover Park, lllinois, 60133 (the
"Project Site"). All work is to be performed in strict compliance with the Specifications and
Project Manual dated August 12,2019, prepared by Hanover Park Park District (the
“Owner”). and in strict compliance with the Contract Documents therein (the "Project
Work"). Copies of the Bid Documents may be obtained from the Park District Secretary at
the Park District's Community Center located at 1919 Walnut Avenue, Hanover Park,
lllinois, 60133 (the "Community Center") during regular business hours of 9:00 a.m. to
4:30 p.m. Monday through Friday, excluding holidays, beginning August 12,2019 at 9:00
a.m.

Sealed bids must be submitted on forms furnished by the Park District, and will
accepted at the Park District office at the above mentioned Community Center marked to
the attention of Robert O'Brien, Park District Director and Secretary, until 10:00 a.m.,
August 30, 2019 at which time said bids will be publicly opened and read aloud. Each bid
must be accompanied by a bid bond, certified check, cashier's check or bank draft in an
amount equal to ten percent (10%) of the bid amount, made payable to Hanover Park Park
District. The Minimum Qualification Documentation required in the General Conditions and
Instructions to Bidders must also be included with the Bid Proposal.

The Prevailing Wage Act (820 ILCS 130/01, et seq.) shall apply to the Project
Work.

The successful bidder for the Project Work will be required to submit (a) a
Performance Bond and a Payment Bond each in the amount of 110% of the Contract Sum,
naming the Hanover Park Park District as primary obligee, in form acceptable to the Park
District, co-signed by a surety company licensed by the lllinois Department of Insurance to
issue and sign sureties, and which surety shall have a financial strength rating ("FSR") of at
least "A-" by A.M. Best Company, Inc., Moody's Investor Service, Standard & Poors
Corporation, or similar rating agency, to guaranty the performance of contractor's
obligations under the Contract Documents, completion of the contract, and the payment of
all materials used and labor performed for the Project Work, Warranty Work, Repair Work
and/or Restoration Work as those terms and obligations are set forth in the Contract
Documents, as more fully explained in the Contract Documents, completion of the Contract
and the payment of all material used and labor performed, including but not limited to the
payment of prevailing wages. The cost of said Bonds shall be included in the total bid
amount set forth in the Bid Proposal.

A Non Mandatory pre-bid conference meeting will be held on August 19,2019 at
11:00 a.m. at Seafari Springs 1700 Greenbrook Blvd. Hanover Park, lllinois. Tours of the
Slides will be conducted as part of the pre-bid conference.
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It is anticipated that the Park District will award the Contract to the successful
bidder on or about September 23, 2019. Construction work at the pool can begin October
1, 2019 subject to the issuance of a Notice to Proceed by the Park District All Project
Work, including but not limited to punch list work must be completed on or before

December 1, 2019.

The Park District reserves the right to reject any and all bids, accept all or part a
bid, and to waive minor irregularities and nonconformities in any bid when it is in the best

interest of the Park District.

Isl Robert O'Brien
Hanover Park Park District Secretary
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BID CONTRACT AND CONSTRUCTION SCHEDULE FOR SEAFARI SPRINGS
BODY & TUBE SLIDES REFURBISHMENT PROJECT
HANOVER PARK PARK DISTRICT
SEAFARI SPRINGS AQUATIC CENTER

2019
BIDS OUT AUGUST 12, 2019
PRE-BID CONFERENCE AUGUST 19, 2019 @ 11:00 A.M.
BIDS DUE & OPEN AUGUST 30, 2019 AT 10:00 A.M.

BIDS REVIEWED BY PARK BOARD SEPTEMBER 9, 2019
BIDS APPROVED BY BOARD PARK SEPTEMBER 23, 2019
NOTICE OF BID AWARD SEPTEMBER 24, 2019
PROJECT STARTS OCTOBER 7, 2019

PROJECT COMPLETED DECEMBER 1, 2019

Seafari Springs Body & Tubes Slide Refurbishment Project
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BID SPECIFICATIONS — SCOPE OF WORK

Interior Surface

1.

2.

3.

4.

5.

Sand surface to remove existing coating and any chipping or failures.
Repair all cracks and/or chips on the surface.

Create a bonding profile for new coating.

Apply new color coating. Coating system must be approved by Owner.

Caulk all interior seams and or transitions with an approved by Owner material.

Exterior Surface

1.

2.

3.

Clean surface by pressure washing or using a method approved by the Owner.

Make necessary repairs to exterior surface.

Apply new color coating. Coating system and color must be pre-approved by Owner
prior to application.

Final Cleaning

1.

Just prior to delivery of the job to the Owner, the Contractor shall perform a final
cleaning of the equipment and haul away from the job site all debris created by its
work on the site and surrounding area.

Seafari Springs Body & Tube Slides Refurbishment Project
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GENERAL CONDITIONS AND INSTRUCTIONS TO BIDDERS

Definitions
The following words and phrases, used herein, shall have the meanings ascribed to

them as follows:

A.

"Park District" or "Owner" shall mean the Hanover Park Park District, Cook and
DuPage Counties, lllinois, 1919 Walnut Avenue, Hanover Park llinois, 60133 (the
"Park District Office").

"Bidder" shall mean each contractor bidding on the Park District's Seafari
Springs Body & Tube Slide Project and ancillary work to be performed in strict
compliance with the below defined Contract Documents (the "Project Work").

"Successful Bidder" or "Contractor" shall mean the Bidder that receive the
award of contract from the Park District for the Project Work.

"Contract Documents" shall mean the documents set forth in the project Manual
dated August 12, 2019, including: (i) these General Conditions and Instructions
to Bidders and General Requirements, (ii) the Specifications set forth under the
heading Scope of Work and Project Manual dated August 12, 2019 prepared by
the Owner and all documents referred to therein, (iii) the Bid Proposal to be
submitted on attached form, (iv) the Tax Compliance Affidavit, (v) the attached
Certifications regarding Bid Rigging, Substance Abuse Programs, Sexual
Harassment Policy and Equal Employment Opportunity, (vi) all addenda issued
prior to receipt of bids (vii) the Hanover Park Park District Seafari Springs Body
& Tube Slides Refurbishment Project Agreement, a copy of which is attached
hereto and incorporated herein (the "Agreement"), and (viii) the Performance
Bond, and Ix) the Labor and Material Payment Bond (the “Payment Bond”).

Whenever the term "addenda” appears in any of the Contract Documents it shall
be understood to refer to any written or graphic instruments issue prior to the bid
opening which modify or interpret the Contract Documents by additions,
deletions, clarifications, or corrections. Addenda will become part of the Contract
Documents when the Contract is executed.

Changes or corrections may be made by the Park District to the Contract
Documents after they have been issued and before the Bid Opening. In such
case, a written addendum describing the change or correction will be issued by
the Park District to all bidders of record. Such addendum or addenda shall take
precedence over that portion of the documents concerned, and shall become part
of the Contract Documents.

A plan holders list with company name, contact, telephone number and e-mail
address will be maintained by Park District staff. Future Addenda will be issued
only to bidders of record. Any questions, please call Gabe Villar at (630) 837 -
2468 or e-mail g.villar@hpparks.org
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2.

"Project Site" shall mean Seafari Springs Aquatic Center 1700 Greenbrook
Blvd. (the "Pool"); Hanover Park, Illinois, 60133.

Preparation and Submission of Bid

A.

The Bidder must submit his, her, or its bid on the forms furnished by the Park
District. All blank spaces on the bid form must be filled in if applicable.
Authorized signature must be the individual owner of a sole proprietorship, a
general partner of a partnership, a duly authorized officer attested to by the
corporate secretary of a corporation, or the manager of a limited liability
company. The bid form is contained in these documents All signatures and
spaces to be completed in ink or typewritten, when applicable. Prices/Costs
shall be in United States dollars. Incorrect completion, execution or
submission of bids shall be sufficient grounds for rejection of a bid.

All bids shall be submitted in a sealed envelope stating the following
information on the face of the envelope:

Bidder's Name Address and shall be marked "Seafari Springs Body & Tube
Slides Refurbishment Project".

Bids must be received by the Park District no later than 10:00 p.m. on
August 30, 2019. Bidders shall be responsible for the actual delivery of bids
during business hours to the address indicated. It shall not be sufficient to
show that the bid was mailed in time to be received before scheduled closing
time for bids.

Conditional Bids. Qualified bids are subject to rejection in whole or in part.

Authority to Act as Agent. Upon request, the Bidder will provide proof to the
Park District that the signature on the bid form has the authority to bind the
Bidder to the price(s) quoted and to the terms and conditions of a contract.

Errors in Bids. When an error is made in extending total prices, the unit bid
price will govern. Carelessness in quoting prices or in preparation of bid will
not relieve Bidder. Erasures or changes in bids must be initialed.

Withdrawal of Bid. Any Bidder may withdraw or modify his or her bid at any
time prior to the scheduled closing time for receipt of bids. However, only
telegrams, letters or other written requests for modifications or corrections
of a previously submitted bid which are addressed in the same manner as
the bid, and are received by the Park District prior to the Seafari Springs
Body & Tube Slides Refurbishment Project scheduled closing time for
receipt of bids will be accepted.



The bid, when opened, will then be corrected in accordance with such written
request, provided that the written request is contained in a sealed envelope
while is plainly marked "Seafari Springs Body & Tube Slides Refurbishment

Project".

H. The Bidder shall provide a name, address, and phone number of one
contact person who will be responsible for implementation of the total
package bid.

Examination by Bidder

The Bidder shall, before submitting a bid, carefully examine the Contract Documents
and visit the Project Site. If the bid is accepted, the Bidder will be responsible for all
errors in its bid resulting from its failure neglect to comply with these instructions. The
Park District will not, in any case, be responsible for any change in anticipated profits
or any unanticipated loss resulting from such failure or neglect.

Payment and Performance Bonds

If the bid is accepted, the bidder will furnish a Performance Bond and a labor and
Material Payment Bond (“Payment Bond”) of not less than 110% of the contract sum
accordance with the Agreement ("Performance and Payment Bond") an insurance
documents required under the Agreement, including but not limited t additional
insured endorsements, and shall execute said Agreement within ten (10) days of the
award of the contract.

Prevailing Wages

All work on the Project will be subject to the provisions of the lllinois Prevailing Wage
Act (820 ILCS 130/01 et seq.) providing for payment of prevailing rate of wages in
the respective County in which the Project Work is performed. Copies of the
November 2018 prevailing rate of wages for Du Page County, jlllinois (which are the
most current prevailing wages as of November 2018 ) are attached hereto and
expressly incorporated herein. Notwithstanding the forgoing, said prevailing wage
rates are revised by the lllinois Department of Labor (IDOL). Contractor is solely
responsible for obtaining and paying the applicable revised prevailing rate of wages
Cook County, lllinois as determined by the IDOL for the time period in which the
work is being performed. Said revised prevailing wage rates are available at IDOL's
website:

http://www.state.il.us/agency/idol/rates.rates.htm

Minimum Qualification Documents

A. On a separate sheet, list all construction projects your organization has in
progress, giving the name of the project, project description, project
address, owner and telephone number, architect and telephone number,
contract amount, percent complete, and scheduled completion date.

A. On a separate sheet, furnish the Park District with a list of the last two
projects your organization has completed in the last five (5) years that are

Seafari Springs Body & Tube Slide Refurbishment Project
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Similar or greater in size, scope, cost, and complexity to this Project Work
This list shall include the name of the project, owner, contract amount, date
of completion, and percentage of the cost of work performed with Bidder's
own forces. List names and phone numbers of appropriate job reference
individuals for each project list The list of Projects should include a
minimum of two (2) projects that are similar or greater in size, scope cost
and complexity as the Project Work, at least one (1) of which was
performed for a park district School district, or another unit of local
government the “Minimum qualification Documentation”)

Basis of Award

A. Award, Rejection or Negotiation of Bids. The contract will be awarded the
lowest responsible and responsive Bidder complying with all the provisions
of the General Conditions and Instructions to Bidders, provided the bid price
is reasonable and it is to the best interest of the Park District to accept it.
The Park District reserves the right to reject the bid of any Bidder who (a)
has previously failed to perform properly or complete on time contracts of a
similar nature, (b) when investigation shows that the Bidder is not in a
position to perform the contract, (c) is delinquent on any state or federal
taxes, and/or (d) is barred from bidding on this contract or any other contract
pursuant to 720 ILCS 5/33E-3 and 720 ILCS 5/33E-4 and/or other law or
regulation, and/or (e) is not actively engaged in work of similar size, scope,
and complexity as the Project Work and/or has not satisfactorily completed
the minimum project work set forth herein.

B. Notwithstanding the foregoing, the Park District also reserves the right to
reject any or all bids and to waive or not to waive any irregularities or
informalities or variances therein, or to accept any bid considered by the Park
District to be in the best interest of the Park District. The Park District also
reserves the right to accept all or part of a bid when the Park District Board of
Park Commissioners determines that it is in the best interest of the Park
District.

Award of Contract

The Park District reserves the right to review all bids submitted for a period of sixty
(60) days after the bid due date, and by submitting a bid, the Bidder agrees that the
amount specified in his/her bid shall remain in full force and effect for such sixty (60)
day period. No Bidder shall modify, withdraw, or cancel his/her bid, or any part
thereof, for sixty (60) days after said bid due date, and no attempted modification,
withdrawal, or cancellation shall be valid.

Collusive Bidding

The Bidder represents and warrants that his, her, or its bid is made without any
previous understanding, agreement or connection with any person, firm, or
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10.

11.

12.

13.

14.

15.

corporation making a bid for the same project; without prior knowledge of competitive
prices; and is in all respects fair, without outside control, collusion, fraud or otherwise

illegal action.

Material Inspection and Responsibility

Materials, the style, make or quality of which is specifically designated, shall

as specified. Should any substitution of material or item of equipment or apparatus
be made, the Park District's written approval must be obtained prior to installation,
which the Park District may withhold in its sole and absolute discretion.

Completion Dates

Construction work on Seafari Springs Body & Tube Slides Refurbishment can
begin October 7, 2019. All Project Work, including but not limited to punch list
work, repair Work, and Restoration Work must be completed on or before
December 1, 2019.

Payment

The Park District will tender payment for the Project Work as provided in and
subject to the terms and conditions of the Agreement.

Non-Discrimination

No Contractor who is the recipient of Park District funds, or who proposes to perform
any work or furnish any goods provided for herein shall discriminate against any
worker, employee or applicant for employment because of religion race, sex, sexual
orientation, color, national origin, marital status, ancestry, age physical or mental
disability unrelated to ability, or an unfavorable discharge from the military service,
nor otherwise commit an unfair employment practice.

Binding Obligation and Non-Assignability

By submitting a bid, the Bidder agrees that if awarded the bid said Successful Bidder
shall be contractually bound to perform the Project Work in compliance with the
Contract Documents. Successful Bidder shall not assign the whole or any part of the
bid award or any obligations created or under the Contract Documents without the
written consent of the Park District. All sub-contractors shall be approved by the Park

District.

Taxes

The Park District is a Tax Exempt Organization and is not subject to sales,
consumer, use, and other similar taxes required by law. This exemption does not,
however, apply to tools, machinery, equipment or other property leased by the
Successful Bidder, or its subcontractors, or to suppliers and materials which, even
though they are consumed are not incorporated into the completed Project. The
Successful Bidder and its subcontractors shall be responsible for and pay any and all
applicable taxes, including sales and use taxes, on such leased tools, machinery,
equipment or other property and upon such unincorporated supplies and material,
and the cost of any

Seafari Springs Body &Tube Slides Refurbishment Project
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16.

17.

18.

19.

such tax shall be included in the Bid Amount submitted by the Bidder.

Investigations Prior To Bid Award

The Park District may make such investigations as are deemed necessary to
determine the ability of the Bidder to perform the Project Work, and the Bidder shall
furnish all such information and data for this purpose as the Park District may
request. The Park District reserves the right to reject any bid if the evidence
submitted by, or investigation of such Bidder, fails to satisfy the Park District to such
Bidder is properly qualified to carry out the obligations of the Contract Documents
and to complete the work contemplated therein.

Bid Amount

The Bid Amounts submitted by Bidder shall include all applicable price , materials,
labor, warranties, permits, licenses, insurance and Payment a Performance Bonds
(or letter of credit) costs, and all other fees, expenses, cost , profits and overhead of
Bidder to complete the Project Work in strict compliant with the Contract Documents.

Certifications and Affidavits

The Bidder shall complete the Contractor's Certification forms and Tax Compliance
Affidavit attached to the Proposal form. Failure to do so may result in
disqualification of the Bidder.

Insurance

The Bidder should attach a copy of its certificate(s) of insurance with its bid
submittal. The successful bidder must comply with the insurance requirement set
forth in the attached Agreement, and the cost of such insurance must be included in
Bidder's bid proposal amount.

GENERAL REQUIREMENTS

Quality of Materials

All materials specified are to be new, clean, and free from defects. Where the
product, material or equipment of a particular manufacturer is specified, it is intended
that the proposal submitted by the Contractor include that particular product,
materials or equipment. Where two or more manufacturers are specified, the choice
of these is with the Contractor.

Protection of the Public

The Contractor shall erect and maintain barricades, canopies, guards, and signs to
the extent required by the Owner for the protection of the public.

Seafari Springs Body & Tube Slide Refurbishment Project
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3.

Protection of the Work

It is the responsibility of the Contractor to adequately protect his work from
vandalism, weather, and accidental damage until the work is accepted by the
Owner, and shall bear the cost of repairing or replacing any damaged work.

Protection of Property and Clean-up

The Contractor shall be responsible for protection and safeguarding private and
public property throughout the construction period. The Contractor shall leave

the site clean and free from debris. Excess materials and trash shall disposed of
by the Contractor. The Contractor shall be responsible for repairing to the Owner's
satisfaction, any damage to existing buildings, trees, paved areas, etc., caused by
Contractor and/or Contractor's Agents as provided in the Agreement.

Coordination of Work & Assignment of Responsibility

A In all cases, work shall be coordinated with other trades involved in the Project.
The Contractor shall assume total responsibility for work outline in the Scope of
this Project. Any deficiencies in work by others which should jeopardize the
quality of his work as outlined in this Specifications, shall be brought to the
attention of the Owner BEFORE work commence. Upon commencement of work,
the Contractor has in effect, certified that all work done by others meets with his
approval and shall have no bearing upon his portion of the project.

B. Contractor shall assume responsibility for coordinating the timing various
projects between its subcontractors.

Important Dates and Times

PROJECT: Seafari Springs Body & Tube Slides Refurbishment Project

PRE-BID MEETING: August 19,2019 211:00 a.m.
at Seafari Springs Pool, 1700 Greenbrook Blvd.

Tours of the Slide area will be conducted as part of the pre-bid conference.

BID DUE DATE: AUGUST 30,2019 AT 10:00 a.m.

NOTICE OF AWARD: September 24, 2019

PERFORMANCE AND PAYMENT BONDS, INSURANCE AND SIGNED
AGREEMENT DUE: October 5, 2019

PROJECT COMMENCEMENT DATE: October 7,2019 subject to receipt
of a Notice to Proceed

COMPLETION DATES: December 1, 2019

Change Orders
Seafari Springs Body & Tube Slide Refurbishment Project
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8.

After the award of the Contract, the Contractor shall be advised who the
Owner's representative shall be on the Project.

Minor field changes to facilitate ease of construction in the best interest of
the Owner may be made in the field by the Owner's duly appoint a
representative, with the understanding of both parties that no change in
contract price is involved.

Where proposed changes involve a madification to (i) the Contract Sum; (ii) the
Contract Time, or (iii) material change in the Work (i.e., other than minor field
changes), a written change order shall be prepared by the Engineer. It shall be a
condition precedent to the acceptance of any change order which involves an
increase or decrease in the Contract Sum of $10,000 or more or extends the
time of completion by more than thirty (30) days, that the Board of Park
Commissioners of the Hanover Park Park District (the "Board") shall have first
approved of such written change order and made the requisite determinations
and findings in writing required by 720 ILCS 5/33E-9 (as amended). Other
changes involving modifications to the Contract Sum, Contract Time or material
change in the Work which will result in an increase or decrease of less than
$10,000 or extension of less than thirty (30) days to the Contract Time may, but
are not required to be, made by the Director of the Hanover Park Park District or
by the Board.

For any adjustments to the Contract Sum based on other than the unit price
method, the Contractor agrees to charge and accept payment for his overhead
and profit at the following percentages of the cost attributable to the change in
the Work:

a. Ten percent (10%) for Work by the Contractor not involving Subcontractors.

b. Five percent (5%) for Work by Subcontractors.

c. When both additions and credits are involved in anyone change, the
allowance for overhead and profit shall be figured on the basis of the net
increase, if any.

d. For additional Work ordered as described which will be executed by
subcontractors of the Contractor, it is agreed Subcontractors will be
permitted to charge ten percent (10%) for Work not involving Sub-
subcontractors and five percent (5%) for Work by Sub-subcontractors.
To the net Subcontract amount the Contractor may add five percent
(5%).

Contract

Seafari Springs Body & Tube Slide Refurbishment Project
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See attached Hanover Park Park District Seafari Springs Body & Tube Slides
Refurbishment Agreement (the "Agreement") for additional information and requirements.
This form will be used as the contract agreement between the Hanover Park Park District
and the Contractor upon award of the contract by the Board of Park Commissioners.

Insurance
The insurance types and amounts of coverage’s set forth in the Agreement are the

minimum requirements and the cost of such coverage’s and additional insured
endorsements must be included in Bidder's bid proposal.
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HANOVER PARK PARK DISTRICT
SEAFARI SPRINGS BODY & TUBE SLIDES
REFURBISHMENT PROJECT AGREEMENT

This Seafari Springs Body & Tube Slides Refurbishment Project Agreement (the

"Agreement") is entered this day of September, 2019, between Hanover Park
Park District, an lllinois park district located in Cook and DuPage Counties, lllinois, (the
"Park District" or “Owner") and (the "Contractor") (collectively,
the "Parties").

IN CONSIDERATION of the covenants and conditions herein and other good and
valuable consideration, the receipt and sufficiency of which are hereby acknowledged by
the Parties, the Parties hereby agree as follows:

1. Project Work.

A. Project Work shall mean the refurbishment of the Body & Rube Slides
located at the Park District's Aquatic Facility located at 1700 Greenbrook Blvd., Hanover
Park, lllinois, and other renovations, improvements, and ancillary work to be performed
at the Project Site in strict compliance with the below defined Contract Documents (the
"Project Work").

B. Contractor shall submit preliminary information relative to the Project
Work to owner in accordance with the Contract Documents. Following (i) approval
by the Owner and Park District ; (ii) Contractor's receipt of a licenses and permits required
for the Project Work from any federal. state and local governmental entities and/or agencies
thereof having jurisdiction over the Project Word which Contractor shall obtain at its sole
cost; (iii) Contractor furnishing the Park District with the Performance Bond and the
Payment Bond in accordance with paragraph 12 below; and (iv) Contractor furnishing the
Park District with the certificates of insurance, additional insured endorsements and other
insurance documents in accordance with paragraph 11 below, Contractor shall commence
the Project Work immediately following receipt of notice to proceed from the Owner.

C. "Project Site" shall mean the Park District's Seafari Springs Aquatic Facility
located at 1700 Greenbrook Blvd., Hanover Park, lllinois, 60133.

D. "Contract Documents" shall mean the documents set forth in the Project

Manual dated August 12, 2019, including: (i) the General Conditions and Instructions to Bidders
and General Requirements, (ii) the Specifications set forth under the heading “Scope of Work”;
(iii) the Bid Proposal to be submitted on attached form, (iv) the Tax Compliance Affidavit, (v) the
attached Certifications regarding Bid Rigging, Substance Abuse Programs, Sexual Harassment
Policy and Equal Employment Opportunity, (vi) all addenda issued prior to receipt of bids, (vii)
this Hanover Park Park District Seafari Springs Body& Tube Slides Refurbishment Project
Agreement;

Seafari Springs Body & Tube Slide Refurbishment Project
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and (viii) Performance Bond; and (ix) Labor and Material Payment Bond all as described
herein.

E. "Owner" shall mean Hanover Park Park District, 1919 Walnut Avenue,
Hanover Park, lllinois, 60133, (630) 837-2468 (phone)

2. Completion Dates. Subject to the issuance of a Notice to Proceed,
refurbishing work at Seafari Springs can begin October 1, 2019. All Project Work, including
but not limited to punch list work, Repair Work, Restoration Work and Warranty Work must be
completed on or before December 1, 2019,

3. Contract Sum and Payment Terms.

A The contract sum for the Project Work is $ (the "Contract
Sum"). The Contract Sum includes all costs attributable to the Project Work, Repair Work,
Restoration Work and Warranty Work, including but not limited to, all material , equipment,
labor, permits, licenses, insurance, additional insured endorsement, certifications, shop
drawings, as built drawings, testing, removal and disposal construction debris, warranties,
payment of Prevailing Wages, Performance and Payment Bonds or Letter of Credit, fees,
expenses, costs, profits and overhead require under the Contract Documents.

B. Contractor shall provide monthly invoices to the Park District throughout
the Project Work. It shall be a condition precedent to the Park District's obligation to
make a monthly progress payment that the Contractor shall have submitted to the Owner,
not less than seven (7) days prior to the first day of the month in which the Contractor is
applying for a payment, the following documentation, which shall hereinafter collectively be
referred to as the "Contractor's Progress Payment Documents":

(i) An itemized Application of Payment for operations and Continuation
Sheets using AIA G702 and G703 supported by such data to substantiate the
Contractor's right to payment as the Park District may require, such as copies of
requisitions from material suppliers, and reflecting a 10% retainage until after final
acceptance has been made by the Park District. Payments shall be further reduced
by such additional amounts the Park District determines for non-conforming work
and unsettled claims.

(i) A general Contractor's Sworn Statement in form customarily used
by Chicago Title and Trust Company.

(i)  Current Partial Waivers of Lien from the Contractor and from all
subcontractors of every tier that furnished labor, materials and/or equipment in
connection with the Project Work and from all material suppliers that supplied
material in connection with the Project covering such period. Trailing Waivers
of Lien will not be accepted.
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(iv)  All of the Contractor's Progress Payment Documents shall be
sworn to and notarized.

(v) Such additional documentation and/or information requested by the
Park District relative to said payment and/or as otherwise required under the Contract
Documents.

(vi)  Certified Payrolls (defined below).

C. No payments shall be made by the Park District for any materials, goods
supplies and/or equipment until said materials, goods, supplies and/or equipment have
been incorporated into the Project Work and are otherwise in strict compliance with the
Contract Documents, and further subject to the requirements of this Section 3.

D. Upon completion of the Project Work and any Repair Work and/or
Restoration Work required hereunder, Contractor shall submit the following
documentation to the Park District:

(i An itemized Application of Payment for Operations and
Continuation Sheets using AIA G702 and G703 supported by such data as the Park
District may require, General Contractor's Sworn Statement in form customarily used by
Chicago Title & Trust Company, and final lien waivers from: (a) Contractor; (b) all
subcontractors of every tier that furnished labor and/or materials connection with the
Project Work; and (c) all suppliers that furnished materials and/or equipment in connection
with the Project Work; Certified Payrolls and such other documentation required under the
Contract Documents and/or required by Owner (collectively, "Final Payment Request
Documentation").

(i) Contractor shall perform testing and demonstrations, and submit all
reports, certifications and documentation required under the Contract Documents, and
perform any re-testing required by the Park District, the cost of which is included in the
Contract Sum.

(iii) Contractor shall provide all final shop drawings, as built drawings
operating instructions, equipment schedules and all other submittals required under the
Contract Documents.

(iv)  Contractor shall assign all manufacturers' warranties to Owner as
required herein.

(v) Following receipt of the Final Payment Request Documentation and
all certifications, testing, and re-testing (if required), reports, guaranties, warranty
assignments, shop drawings, as-built drawings and all documents and submittals
required under the Contract Documents, and following the Park District's
determination that the Project Work has been completed in strict compliance with the
Contract Documents and is free from defects, and the Owner’s approval of the “as
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built” drawings, the Park District shall tender payment to the Contractor of the balance of the
Contract Sum, subject to the terms and conditions herein.

E. It shall be a condition precedent to any payment required by the Park
District hereunder, that the Park District and the Engineer have determined that the
Project Work being invoiced is free from any defects and has been completed
accordance with the terms and conditions herein. The Park District shall deduct from
the final payment hereunder, amounts as determined for incomplete Work, including but
not limited to 100% of the value of the punch list work, and any required Restoration
Work, and for any unsettled claims, and further subject to the conditions herein.

F. Payments shall be further contingent upon the consent of the sure
issuing the Performance and Payment Bonds and/or other bond required hereunder
said payment. Any amounts required to be withheld from said payment by the sure
shall be withheld without any liability to the Park District.

G. In the event the Contractor or the Park District is in receipt
any claim(s) for lien and/or other notice of any claim in connection with the Project, the
amount claimed shall be held out from payment for a period of at least 120 days to
determine whether said claimant files a lawsuit to foreclose or otherwise adjudicate it
lien claim. In the event a lawsuit is in fact filed within the statutory period, the Park
District, in its sole discretion, may elect to (a) file an interpleaded action and/or intervene
in the lawsuit and deposit the amount in question with the Clerk of the Court or (b)
continue to hold said disputed sum until the lawsuit has been full adjudicated or settled
or (c) elect to pay said disputed sum to the Contractor after having first received such
additional indemnification agreement(s) and surety bond(s) as are acceptable to the
Park District. In the event the lien claimant fails to file a lawsuit within the applicable
statutory period, the Contractor shall either furnish a release or final waiver from said
lien claimant or furnish the Park District with an indemnification agreement and an
additional mechanic's lien bond in form approved by the Park District issued by a surety
company acceptable to the Park District.

H. It shall also be a condition precedent to any payment hereunder that
Contractor must complete and submit certified payrolls to the Park District covering all
payouts in strict compliance with the Prevailing Wage Act (820 ILCS 130/01, et seq.)
using forms furnished by the lllinois Department of Labor (IDOL) (the "Certified
Payrolls"). The Park District will not process or release any payments prior to receiving
the Certified Payrolls relative to each applicable pay application.

. Notwithstanding the foregoing, in no event shall the Park District's
Acceptance of the Project Work, Contractor's Payment Request Documentation and/or
any Certification and/or the Park District's payments to Contractor be deemed a waiver,
express or implied, of any warranties and/or guaranties required under the Contract
Documents.

Seafari Springs Body & Tube Slides Refurbishment Project
18



4. Material and Equipment Inspection and Responsibility. Materials a
Equipment, the style, make or quality of which is specifically designated, shall be
specified. Should any substitution of material or item of equipment or apparatus
made, the Park District's written approval must be obtained prior to installation which
the Park District may withhold in its sole and absolute discretion.

5. Non-Discrimination. Contractor shall not discriminate against any work ,
employee or applicant for employment because of religion, race, sex, sexual orientation ,
color, national origin, marital status, ancestry, age, physical or mental disability
unrelated to ability, or an unfavorable discharge from the military service, nor otherwise
commit an unfair employment practice.

6. Compliance With Law. All goods, equipment, materials, and all lab
furnished by Contractor and Contractor's Agents (defined below) shall comply with all
applicable federal, state and local laws, regulations, rules, ordinances, statutes and
codes relative thereto including, but not limited to, the Federal Occupational Safety and
Health Act (OSHA), the Americans with Disabilities Act of 1990 as amended, the
Architectural Barriers Act, the lllinois Accessibility Codes, lllinois and United State
Department of Labor (IDOL and USDOL), the Human Rights Commission, the "lllinois
Department of Human Rights, EEOC, Environmental Laws (defined below), and the
Village of Hanover Park Ordinances, including but not limited to the Village of Hanover
Park Building Codes, with the most stringent standards governing (collectively, the
"Laws"). To the fullest extent permitted by law, the Contractor shall indemnify, defend
and hold harmless the below defined Indemnified Parties from loss or damage
including but not limited to, attorney's fees, and other costs of defense by reason of
actual or alleged violations of any Law(s) related to the Project Work, including but not
limited to products liability claims. This obligation shall survive the expiration and/or
termination of this Agreement.

7. Indemnification.  To the fullest extent permitted by law, the Contractor
shall indemnify, defend and hold harmless the Hanover Park Park District, the Engineer,
and their respective officials, officers, directors, managers, employees, volunteers,
servants, agents, consultants, parent companies, affiliates, subsidiaries, successors
and assigns (collectively, the "Indemnified Parties"), against all injuries, deaths, damage
to property, loss, damages, claims, suits, liens, lien rights, liabilities, judgments, costs
and expenses, including but not limited to legal defense costs, attorney's fees, court
costs, settlement judgments, prejudgment interest, post judgment interest, whether by
direct suit or third parties which may in any way arise directly or indirectly from the
Project Work, Repair Work, Restoration Work, and/or Warranty Work provided
hereunder; and/or any acts and/or omissions of or on behalf of the Contractor, its
employees, contractors, subcontractors of any tier, suppliers, and/or agents and/or any
person and/or entity acting on behalf of any of them and/or anyone directly or indirectly
employed by any of them and/or anyone for whose acts and/or omissions any of them
may be liable (collectively, "Contractor's Agents"); except to the extent caused by the
negligence of any of the Indemnified Parties. In which case, Contractor shall at its own
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10.

expense, appear, defend and pay all charges of attorneys and costs and other
expenses arising therefrom or incurred in connection therewith, and if any judgment
shall be rendered against the Indemnified Parties or any of them, in any such action
Contractor agrees that any bond or insurance protection required herein, or otherwise
provided by Contractor, shall in no way limit the responsibility to indemnify, keep and
save harmless and defend the Indemnified Parties as herein provided. Contractor shall
similarly protect, indemnify and hold and save harmless the Indemnified Parties again
and from any and all claims, costs, causes, actions and expenses including but not
limited to attorney's fees, incurred by reason of Contractor's breach of any of it
obligations under, or Contractor's default of, any provision of the Agreement. Thlis
obligation shall survive the expiration and/or termination of the Agreement.

8. Binding Obligation and Non - Assign ability. Contractor shall not assign the
whole or any part of this Agreement without the written consent of the Park District.
subcontractors shall be approved by the Park District. Any such assignment
Contractor without the Park District's written approval shall be null and void.

9. Taxes. The Park District is a Tax Exempt Organization and is not subject
to sales, consumer, use, and other similar taxes required by law. This exemption does
not, however. apply to tools. Machinery, equipment or other property leased by the
Contractor, or to suppliers and materials which, even though they are consumed are not
incorporated into the completed Project Work. The Contractor shall be responsible for
and pay any and all applicable taxes, including sales and use taxes, on such lease
tools, machinery. equipment or other property and upon such unincorporated supplies
and materials. Notwithstanding the forgoing, it shall be Contractor's responsibility to
determine and pay a" applicable taxes attributable to the Project Work. All such taxes
are included in the Contract Sum.

10. Investigations by Contractor. Contractor has made such investigations as
it deems necessary to perform the Project Work, including but not limited to, inspection
of all Project Sites, and represents and warrants that the Contractor Documents and
depictions are adequate and the required results can be produced under the Contract
Documents and requirements herein. No plea of ignorance of conditions that exist or of
conditions or difficulties that may be encountered in the execution of the Project Work
under this Agreement as a result of failure to make the necessary investigations will be
accepted as an excuse for any failure or omission on the part of Contractor to fulfill in
every detail all of the requirements of this Agreement, or will be accepted as a basis for
any claims whatsoever,. for extra compensation.

11. Insurance. Contractor shall procure and maintain for the duration of the
contract, and for three (3) years thereafter, insurance against claims for injuries to person
or damages to property which may arise from or in connection with the performance of the
work hereunder by the Contractor, his agents, representatives. Employees or
subcontractors.
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13.

A. MINIMUM SCOPE AND LIMIT OF INSURANCE

Coverage shall be at least as broad as:

1. Commercial General Liability (CGL): Insurance Services Office Form CG 00 01
covering CGL on an "occurrence" basis, including products and completed operation ,
property damage, bodily injury and personal & advertising injury with limits no less than
$2,000,000 per occurrence. If a general aggregate limit applies, either the general
aggregate limit shall apply separately to this project location (ISO CG 25 03 or 2504) or the
general aggregate limit shall be twice the required occurrence limit. If Contractor maintains
said types and breadth of CGL coverage but with limits of only $1,000,000 per occurrence
and $2,000,000 aggregate CGL coverage, Contractor can satisfy the CGL coverage
requirements if in addition to said $1,000,000/$2,000,000 limits Contractor also maintains
excess umbrella liability coverage of not less than $3,000,000 each occurrence and
$3,000,000 aggregate.

2. Automotive Liability: Insurance Services Office Form Number CA 0001 covering
Code 1 (any auto), with limits no less than $1,000,000 per accident for bodily injury an
property damage.

3. Workers' Compensation insurance as required by the State of lllinois with Statute
Limits, and Employer's Liability Insurance with a limit of no less than $1,000,000 per
accident for bodily injury or disease.

If the Contractor maintains broader coverage and/or higher limits than the minimum
shown above, the Park District requires and shall be entitled to the broader coverage and
or the higher limits maintained by the contractor. Any available insurance proceeds in
excess of the specified minimum limits of insurance and coverage shall be available to the
Park District.

B. Self-Insured Retentions

Self-Insured retentions must be declared to and approved by the Park District. At the

option of the Park District, either: the Contractor shall cause the insurer to reduce or
eliminate such self-insured retentions as respects the Park District, its officers, officials,
employees, and volunteers; or the Contractor shall provide a financial guarantee satisfactory
to the Park District guaranteeing payment of losses and related investigations, claim
administration, and defense expenses. The policy language shall provide, or be endorsed to
provide, that the self-insured retention may be satisfied by either the named insured or Park
District.
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C. Other Insurance Provisions

The insurance policies are to contain, or be endorsed to contain, the following provisions”

1. The Hanover Park Park District and its officers, officials, employees, and (collectively,
the "Additional Insured are to be covered as additional insured’s on the CGL policy with respect
to liability arise out of work or operations performed by or on behalf of the Contractor including
material , parts, or equipment furnished in connection with such work or operations and
automobiles owned, leased, hired, or borrowed by or on behalf of the Contractor. General liability
coverage can be provided in the form of an endorsement to the Contractor's insurance (at least
as broad as ISO Form CG 20 10, CG 11 85 or both CG 20 10, CG 20 26, CG 20 33, or CG 20
38; and CG 20 37 forms if a later edition used).

2. For any claims related to this Project, the Contractor's insurance coverage shall

be primary insurance coverage at least as broad as ISO CG 2001 04 13 as respects to
Park District, its officers, officials, employees, and volunteers. Any insurance or self
insurance maintained by the Park District, its officers, officials, employees, or volunteer
shall be excess of the Contractor's insurance and shall not contribute with it.

3. Each insurance policy required by this clause shall provide that coverage shall n
be canceled, except with notice to the Park District.

D. Claims Made Policies

CGL coverage shall be on an occurrence basis. If any other coverage required is written o
claims-made coverage form the following shall apply thereto:
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16.
1. The retroactive date must be shown, and must be before the execution date of the contract or the

beginning of contract work.

2. Insurance must be maintained and evidence of insurance must be provided for at least
(5) years after completion of the contract of work.

3. If coverage is canceled or non-renewed, and not replaced with another claims-made
form with a retroactive date prior to the contract effective, or start of work date, the
Contractor must purchase extended reporting period coverage for a minimum of five
years after completion of contract work.

4. A copy of the claims reporting requirements must be submitted to the Park District for review

E. Acceptability of Insurers

Insurance is to be placed with insurers with a current A.M. Best's rating of no less than A:-1;Viil,
unless otherwise acceptable to the Park District.

F. Waiver of Subrogation

Contractor hereby agrees to waive rights of subrogation which any insurer of Contractor may
acquire from Contractor by virtue of the payment of any loss. Contractor agrees to obtain any
endorsement that may be necessary to affect this waiver of subrogation. The Workers'
Compensation policy shall be endorsed with a waiver of subrogation in favor of the Park District
for all work performed by the Contractor, its employees, agents and subcontractors.

G. Verification of Coverage

Contractor shall furnish the Park District with original certificates and amendatory endorsements
or copies of the applicable insurance language, effecting coverage required by this contract.
Certificates and endorsements are to be received and approved by the Park District before work
commences. However, failure to obtain the required documents prior to the work beginning shall
not waive the Contractor's obligation to provide them. The Park District reserves the right to
require complete, certified copies of any required insurance policies, including endorsement
required by these specifications, at any time.

H. All Insurance Obtained Shall Apply Separately to Each Insured.

All insurance required of the Contractor shall provide that the insurance shall apply separately to
each insured against whom a claim is made, or suit is brought, except with respect to the limits of
the insurer's liability.

l. Insurance Requirements Cannot be Waived by Park District.
Under no circumstances shall the Park District be deemed to have waived any of the insurance
requirements of this Contract by any action or omission, including, but not limited to
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1. allowing any work to commence by the Contractor before receipt of Certificates of Insurance;
2.failing to review any Certificates of Insurance received;
3.failing to advise the Contractor that any Certificate of Insurance fails to contain all the
required insurance provisions, or is otherwise deficient in any manner; or
4.issuing any payment without receipt of a sworn certification from the Contractor stating at
all the required insurance is in force.

The Contractor agrees that the obligation to provide the insurance required by these documents is
solely its responsibility and that this is a requirement which cannot be waived by any conduce
action, inaction or omission by the Park District and/or any of the other Additional Insured.

J. Liability of Contractor is not Limited by Purchase of Insurance.

Nothing herein contained in the insurance requirements of the Contract Documents is to be
construed as limiting the liability of the Contractor, and/or their respective insurance carriers. The
Park District does not, in any way, represent that the coverage’s or limits of insurance specified is
sufficient or adequate to protect the Additional Insured, or any of them, the Contractor, or any
subcontractor's interest or liabilities, but are merely minimums. Any obligation of the Contract
purchase insurance shall not, in any way, limit their obligations to the Additional Insured in the
event that the Additional Insured, or any of them should suffer an injury or loss in excess of the
amount recovered through insurance, or any loss or portion of the loss which is not covered by
either the Subcontractor's and/or Contractor's insurance.

K. Notice of Personal Injury or Property Damage.

Contractor shall notify the Park District, in writing, of any actual or possible claim for personal
injury or property damage relating to the work, or of any occurrence which might give rise to such
a claim, promptly upon obtaining first knowledge of same.

L. Subcontractors

Contractor shall require and verify that all subcontractors maintain insurance meeting all the
requirements stated herein, and Contractor shall ensure that the Park District is an additional
insured on insurance required from subcontractors. For CGL coverage, subcontractors shall
provide coverage with a format least as broad as CG 20 38 04 13.

12. Performance Bond, Labor and Material Payment Bond. Prior to commencement of the Project
Work, Contractor shall furnish the Park District with a Performance Bond and Payment Bond
each in the amount of 110% of the Contract Sum using AlA-312 Forms (2010) or in form
otherwise acceptable to the Park District, co-signed by a surety licensed by the lllinois
Department of Insurance to issue and sign sureties, which surety shall have a financial strength rating
(FSR) of not less than "A-" by AM. Best Company Inc., Moody's Investor Service, Standard

& Poors Corporation, or similar rating agency, and naming the Hanover Park Park District as
primary obligee (the "Performance and Payment Bond") to guaranty the performance of the
Contractor's obligations under the Contract Documents, completion of the Contract, and the
payment of all labor and materials furnished for the Project Work, Warranty Work, Repair Work
and/or Restoration Work including but not limited to the payment of the below defined Prevailing
Wages. The cost of said Performance and Payment Bond is included in the Contract Sum set
forth in paragraph 3.
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13. lllinois Prevailing Wage Act

A. All laborers, workers and mechanics employed by Contractor and/or by
any subcontractor(s) performing any Project Work, Repair Work, Restoration Work ,
and/or Warranty Work shall be paid wages (hourly cash wages plus fringe benefits) at
rates not less than those required under the lllinois Prevailing Wage Act (820 ILCS
130/01 et seq.) (the "Act") (hereinafter, "Prevailing Wages") for Cook County, the county
in which the Project Work will be performed. Contractor and all subcontractor(s) shall
comply with all regulations issued pursuant to the Act and other applicable federal,
state, and local laws and regulations pertaining to labor standards with the more
stringent laws and regulations controlling.

B. The Contractor shall notify immediately in writing all of its subcontractors
of all changes in the schedule of Prevailing Wages. Contractor shall include in each of
its subcontracts a written stipulation that not less than the Prevailing Wages shall be
paid to all laborers, workers, and mechanics performing work under the Contract and
shall require each of its sub-subcontractors of every tier to include said stipulation
regarding payment of Prevailing Wages. Any increase in costs to the Contractor due t
changes in the Prevailing Wages or labor law during the term of any contract and/or
sub-contract of any tier shall be at the expense of the Contractor and not at the expense
of the Park District. Any change orders shall be computed using the Prevailing Wages
applicable at the time the change order work is scheduled to be performed. The
Contractor shall be solely responsible to maintain accurate records as required under
the Act, and shall be solely liable for paying the difference between Prevailing Wages
and any wages actually received by laborers, workers, and/or mechanics engaged in
the work and for insuring strict compliance with the requirements of the Act, including
but not limited to providing certified payrolls to the Park District in strict accordance with
the Act using forms and affidavits furnished by IDOL (the "Certified Payrolls"). A copy of
the November 2018 prevailing wage rates for DuPage County, Illinois (which as of
August 12, 2019, appears to be the most current prevailing ages) are attached
hereto. Notwithstanding the forgoing, said prevailing wage rates are revised by the
lllinois Department of Labor (IDOL) from time to time. Contractor is solely
responsible for obtaining and paying the applicable revised prevailing rate of wages for
Cook County. lllinois as determined by the IDOL for the time period in which the
work is being performed. Said revised prevailing wage rates are available at IDOL's
website: http://state.il.us/agency/idol/rates/rates htm

14. Warranty.

A. Contractor shall assign all manufacturers' warranties for the Project Work
to the Park District. Notwithstanding such assignments, Contractor expressly warrants
to the Park District that all materials. supplies and all labor furnished on or for the
Project Work will be free from defects, and Contractor shall repair and/or replace such
defective supplies, materials and/or Project Work, at no cost to the Park District for a
period of one (1) year commencing upon the completion of all of the Project Work and
acceptance of same by the Park District. This warranty is in addition to, and not in lieu
of the warranties set forth in the Project Manual and/or Drawings. Work performed
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under this warranty and/or those set forth in the Project Manual and/or Drawings is
hereinafter referred to as "Warranty Work". All Warranty Work shall be completed within
seven (7) days of Contractor's receipt of notice from the Park District demanding the
Warranty Work, (the "Warranty Completion Date").

B. If the Drawings and/or Specifications provide for methods of construction ,
installation, materials, etc., which the Contractor cannot warrant for the indicated period ,
it shall be the responsibility of the Contractor to so inform the Owner in writing before
submitting its bid. Otherwise, the Contractor shall be held responsible to provide the
method of construction, installation, materials, etc., which will be guaranteed for the
indicated period of time.

15. Default. In the event of default hereunder, the non-defaulting party shall
be entitled to all remedies available at law and/or equity, including reasonable attorney's
fees, subject to the limitations set forth in paragraph 18.

16. Notice. Any notice or other communication required or permitted to be
given under this Agreement shall be in writing and shall be deemed served (a) when
delivered by Federal Express or similar overnight courier service to that party's address
set forth below during the hours of 9:00 a.m. and 5:00 pm. local time Monday through
Friday, excluding federal holidays; (b) when mailed to any other person designated by
that party in writing herein to receive such notice, via certified mail, return receipt
requested, postage prepaid; or (c) via fax. Fax notice shall be effective as of date and
time of facsimile transmission, provided that the notice transmitted shall be sent on
business days during business hours (9:00 A.M. to 5:00 P,M, Chicago time). In the
event fax notice is transmitted during non-business hours, the effective date and time of
notice is the first hour of the first business day after transmission. Notice shall be given
to the following:

If to the Contractor
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If to the Park District:

Hanover Park Park District

1919 Walnut Avenue

Hanover Park, lllinois, 60133

Attention: Gabe Villar,

Acting Superintendent of Parks & Planning
Planning Fax: (630) 837-9720

With a copy to:

Bryan E. Mraz

Bryan E. Mraz & Associates
111 East Irving Park Road
Roselle, lllinois, 60172

Fax: (630) 529-2019

Either party hereto may change the place of notice to it by sending written notice to the
other party.

17.  Repair Work. Contractor shall repair any damage to the Project Site
and/or any other Park District property attributable to acts and/or omissions of
Contractor and/or Contractor's Agents and/or otherwise attributable to the Project Work
and/or Warranty Work (the "Repair Work"). The Repair Work shall be completed within
five (5) days of the Contractor and/or Contractor's Agent causing such damage (the
"Repair Completion Date").

18. Limitation on the Park District's Liability. The Contractor agrees
to waive any right which it may have to punitive, consequential, special,
indirect
incidental, and/or exemplary damages against the Park District and other
Indemnified Parties and agrees not to make any claim or demand for such
damages against the Park District and/or other Indemnified Parties.

19. Hazardous Substances. Contractor shall not cause or permit any Hazardous
Substances to be brought upon, kept, stored or used in or about any of the Project Sites
and/or any other property owned, leased or controlled by the Park District (collectively,
"Subject Property") by Contractor and/or Contractor's Agents (defined above). If the
presence of Hazardous Substances brought upon, kept, stored or used in or about the
Subject Property by or on behalf of Contractor or Contractor's Agents in violation of this
paragraph, results in contamination of the said Property, Contractor shall pay for all
actual costs of clean up and shall indemnify, hold harmless and defend the above
defined Indemnified Parties from and against any and all claims, demands, expenses
(including reasonable attorneys' fees), costs, fines, penalties and other liabilities of any
and every kind and nature, including, but not limited to, costs and expenses incurred in
connection with any clean-up, remediation, removal or restoration work required by any
federal, state or local governmental authority because of the presence of any such
Hazardous Substances on or about said Property.

For purposes hereof, Hazardous Substances shall include, but not be limited to,
substances defined as "hazardous substances," "toxic substances" in the federal
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18.

Comprehensive Environmental Response, Compensation and Liability Act of 1980, as amended;
the federal Hazardous Materials Transportation Act, as amended; and the federal Resource
Conservation and Recovery Act, as amended ("RCRA"); those substances defined as
"hazardous substances," "materials,” or "wastes" under any Federal law or the law of the State of
lllinois; and as such substances are defined in a regulations adopted and publications
promulgated pursuant to said laws (collectively , "Environmental Laws"). If Contractor's activities
or the activities of any of Contractor ' Agents violate or create a risk of violation of any
Environmental Laws, Contractor shall

cause such activities to cease immediately upon notice from the Park District Contractor shall
immediately notify the Park District both by telephone and in writing of any spill or unauthorized
discharge of Hazardous Substances or of any condition constituting an "imminent hazard" under
any Environmental Laws.

Contractor's indemnification obligations and duties hereunder shall survive the
termination and/or expiration of this Contract.

20. Delays in Project Work. Notwithstanding any provision herein to the
contrary, the Contractor shall not be entitled to an increase in the Contract Sum as
result of any delays in the progress of the Work. The Contractor's sole remedy for delay
shall be an extension of time.

If the Contractor, but for a delay not within the Contractor's control, would have
completed the Work prior to the project completion date, the Contractor shall not b
entitled to any recovery of damages arising out of any event of delay which prevented
such early completion of the Work.

21. Change Orders.

A Notwithstanding any provisions herein to the contrary, where propose
changes to the Project Work involve a modification to (i) the Contract Sum; (ii) the
Contract Time, or (iii) material changes in the Work (i.e., other than minor field
changes), a written Change Order shall be prepared by the Engineer. It shall be a
condition precedent to the acceptance of any Change Order or any Series of Change
Orders which involves an increase or decrease in the Contract Sum of $10,000 or more
or changes the time of completion by a total of thirty (30) days or more, that the Park
District Board of Park Commissioners ("Park Board") shall have first approved such
written Change Order(s) and made the requisite determinations and findings in writing
as required by 720 ILCS 5/33 E-9 (as amended). Other changes involving modifications
to the Contract Sum, Contract Time or material change in the Work which will result in
an increase or decrease of less than $10,000 or extension of less than thirty (30) days
to the Contract Time shall be made by the Park District Director or Park Board.

B. For any adjustments to the Contract Sum based on other than the unit prices
method, the Contractor agrees to change and accept payment for its overhead and profit at
the following percentages of the cost attributable to the change in the Work:
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1. Ten percent (10%) of Work by the Contractor not involving
subcontractors.

ii. Five percent (5%) for Work by subcontractors.

iii. When both additions and credits are involved in anyone change, the
allowance for overhead and profit shall be figured on the basis of
the net increase, if any.

iv. For additional Work ordered as described which will be executed
by

subcontractors of the Contractor, it is agreed subcontractors will be
permitted to charge ten percent (10%) for Work not involving such -
subcontractors and five (5%) for Work by sub-subcontractors. To the
net Subcontract amount the Contractor may add five (5%).

22. Relationship of the Parties.

A. It is understood, acknowledged and agreed by the parties that the
relationship of the Contractor to the Park District arising out of this Agreement shall be
that of an independent contractor. Neither Contractor, nor any employee or agent of
Contractor, is an employee, partner, joint venturer, and/or agent of the Park District, and
therefore is not entitled to any benefits provided to employees of the Park District
Contractor has no authority to employ/retain any person as an employee or agent for or
on behalf of the Park District for any purpose. Neither Contractor nor any person
engaging in any work or services related to this Agreement at the request or with the
actual or implied consent of the Contractor may represent himself to others as an
employee of the Park District. Should any person indicate to the Contractor or any
employee or agent of Contractor by written or oral communication, course of dealing
otherwise, that such person believes Contractor to be an employee or agent of the Park
District, Contractor shall use its best efforts to correct such belief. In ordering or
accepting delivery of or paying for any goods or services, Contractor shall do so in
Contractor's own business.

B. Contractor shall at all times have sole control over the manner, means and
methods of performing the services required by this Agreement according to its own
independent judgment. Contractor acknowledges and agrees that it will devote such
time and resources as necessary to produce the contracted for results. Neither the Park
District nor Engineer shall have control over, charge of, nor be responsible for, the
construction means, methods, techniques, sequences of procedures, or for safety
precautions and programs in connection with the Work since they are solely the
Contractor's rights and responsibilities. The Contractor shall supervise and direct the
Work efficiently with his, her or its best skill and attention; and the Contractor shall be
responsible for initiating, maintaining and supervising all safety precautions and
programs in connection with the work; and the Contractor shall take all necessary
precautions for the safety of, and shall provide the necessary protection to prevent
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20.

Damage, injury or loss to all employees on the Project Site and all other persons who
may be affected thereby. The Engineer shall not have any authority to stop the work of
the Contractor or the work of any subcontractor on the Project.

23. Exhibits and Contract Documents. All Exhibits and Contract Documents
referred to herein are expressly incorporated herein and made a part hereof as though
fully set forth herein.

24. Assumption of Liability. To the fullest extent permitted by law
Contractor assumes liability for all injury to or death of any person or
persons including employees of Contractor, any subcontractor of any tier,
any suppliers any other person and assumes liability for all damage to
property sustained by any person or persons occasioned by or in any way
arising out of any work performed pursuant to this Contract.

25. No Waiver of Immunities and/or Privileges. Nothing herein shall be
construed as an express and/or implied waiver of any common law and/or statutory
immunities and/or privileges of the Park District and/or any of its officials, officers ,
employees, volunteers and/or agents as to any liability whatsoever, and all such
immunities and privileges are expressly reserved.

26.  Authorized Installer.Contractor represents and warrants that it is an
authorized contractor/installer of all equipment, materials, supplies and goods furnished
hereunder, including but not limited to all furnaces and condensing units, and that the
performance of the Project Work hereunder by Contractor and/or Contractor's Agent
will not invalidate or void any manufacturer's warranty for any Project equipment
furnished hereunder.

27. lllinois Human Rights Act. The Contractor shall comply with all terms an
procedures of the lllinois Human Rights Act, (775 ILCS 5/1-101, et seq.) and Contractor
represents and warrants to the Park District as follows:

(1) That it will not discriminate against any employees or applicant for
employment because of race, color, religion, sex, marital status, national origin or
ancestry, age physical or mental handicap unrelated to ability, or an unfavorable
discharge from military service, and further that it will examine all job
classifications to determine if minority persons or women are under-utilized and
will take appropriate affirmative action to rectify any such under-utilization.

(2) That, if it hires employees in order to perform this Contract or any
portion thereof, it will determine the availability (in accordance with the
Department's Rules and Regulations) of minorities and women in the areas from
which it may reasonably recruit and it will hire for each job classification for which
employees are hired in such a way that minorities and women are not under-
utilized
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(3) That in all solicitations or advertisements for employees placed b
or on its behalf, it will state that all applicants will be afforded equal opportunity
without discrimination because of race, color, religion, sex, sexual orientation
marital status, national origin, or ancestry, age, physical or mental handicap
unrelated to ability, or an unfavorable discharge from military service.

(4) That it will send to each labor organization or representative
workers with which it has or is bound by a collective bargaining or other
agreement or understanding, a notice advising such labor organization or
representative of the Contractor's obligations under the lllinois Human Rights Act
and the Department's Rules and Regulations. If any such labor organization or
representative fails or refuses to cooperate with the Contractor in its efforts to
comply with such Acts and Rules and Regulations, the Contractor will promptly
so notify the Department and the contracting agency and will recruit employees
from other sources when necessary to fulfill its obligations thereunder.

(5) That it will submit reports as required by the Department's Rules
and Regulations, furnish all relevant information as may from time to time be
requested by the Department or the contracting agency, and in all respects
comply with the lllinois Human Rights Act and the Department's Rules and
Regulations.

(6) That it will permit access to all relevant books, records, accounts
and work sites by personnel of the contracting agency and the Department for
purposes of investigation to a certain compliance with the lllinois Human Right
Act and the Department's Rules and Regulations.

(7)  That it will include verbatim or by reference the provisions of these
clauses in every subcontracting awards under which any portion of the Contract
obligations are undertaken or assumed, so that each provision will be binding
upon such subcontractor. In the same manner as with other provisions of this
Contract, the Contractor will be liable for compliance with applicable provisions of
this clause by such subcontractors; and further it will promptly notify the
contracting agency and the Department in the event any Subcontractor fails or
refuses to comply therewith. In addition, the Contractor will not utilize any
subcontractor declared by the lllinois Human Rights Commission to be ineligible
for Contracts or Subcontracts with the State of lllinois or any of its political
subdivisions or municipal corporations.

28. Architectural Barriers Act, American with Disabilities Act, and lllinois
Accessibility Code. Contractor shall comply with the Architectural Barrier Act of 1968,
as amended (42 U.S.C. § 4151 et seq.), the Americans with Disabilities Act of 1990
(ADA), as amended, including but not limited to changes made by the ADA
Amendments Act of 2008 (P.L. 110-325), the lllinois Accessibility Code, as amended,
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and any and all applicable federal, state and local laws pertaining to accessibility with
the most stringent requirements controlling.

29. Clean Air Act and Federal Water Pollution Control Act. Contractor shall
comply with the Clean Air Act of 1970, as amended, the Federal Water Pollution Control
Act, as amended, and all Environmental Laws (as defined above) with the most
stringent laws controlling.

30. Removal and Disposal. The Contractor must remove and dispose of all
construction or demolition debris materials, waste and soils at licensed facilities in
accordance with applicable federal, state and local laws, including but not limited to the
NEPA Act and lllinois Public Act 97-137, with the most stringent and demanding
requirements controlling.

31.  Work by Trade Unions. If the Work is to be performed by trade union
the Contractor shall make all necessary arrangements to reconcile, without delay
damage, recourse, or cost to the Owner, any conflict between the Contract Documents
and any agreements or regulations of any kind at any time in force among members or
councils which regulate or distinguish what activities shall not be included in the work of
any particular trade. In case the progress of the Work is effected by any undue delay in |
furnishing or installing any items or materials or equipment required under the Contract
Documents because of the conflict involving any such agreement or regulation, the
Owner may require that other material or equipment of equal kind and quality be
provided at no additional cost to the Owner.

32. Miscellaneous

A. This Agreement supersedes all prior agreements and understandings
both written and oral, of the parties to the subject matter hereof. This Agreement
applies to and binds the successors and assigns of the Parties to this Agreement. Any
amendments to this Agreement must be in writing and executed by both Parties.

B. This Agreement may be executed in any number of counterparts, and by
the Park District and Contractor on different counterparts, each of which when executed
shall be deemed an original and all of which together shall constitute one and the same
Agreement.

C. Changes in the number, gender and grammar of terms and phrases
herein when necessary to conform this Agreement to the circumstances of the parties
hereto shall in all cases, be assumed as though in each case fully expressed therein.

D. This Agreement shall be construed, governed and enforced according to
the laws of the State of lllinois, and the exclusive venue for the enforcement of this
Agreement and/or litigation between the parties shall be the Circuit Court of DuPage
County, lllinois.
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E. In construing this Agreement, section headings shall be disregarded.

herei F. Time is of the essence of this Agreement and every provision contain
erein.

G. If any clause, phrase, provision or portion of this Agreement or the
application thereof, to any person or circumstance, shall be invalid or unenforceable
under applicable law, such event shall not affect, impair or render invalid or
unenforceable the remainder of this Agreement, nor shall it affect the application of any
other clause, phrase, provision or portion hereof to other persons or circumstances.

H. Each of the undersigned Signing as an officer or agent on behalf of the
respective party to this Agreement warrants that he or she holds such capacity as is
specified beneath his or her name and further warrants that he or she is authorized to
execute and effectuate this Agreement and that he or she does so voluntarily and in his
or her official capacity.

l. Survival of Obligations. Except as otherwise provided, any obligations
and duties which by their nature extend beyond the expiration or termination of this
Agreement, including, without limitation, Sections pertaining to Indemnity shall survive
the expiration of this Agreement.

J. In the event of any conflict between the terms and conditions of any of the
Contract Documents, the most stringent and demanding requirements shall control.

K. Facsimile signatures shall be sufficient for purposes of executing
negotiating, and finalizing this Agreement.

Hanover Park Park District Advanced Roofing Team

Construction, Inc.

By: By:
President Its: President
Attest: Attest:
By:
Secretary Its: Secretary
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BID PROPOSAL

BID FORM

CONTRACTOR:

STREET:

CITY: STATE: ZIP:

PHONE: FAX:

TO: Hanover Park Park District PROJECT: Hanover Park Park District
1919 Walnut Avenue Seafari Springs Body & Tube
Hanover Park, lllinois, 60133 Slides Refurbishment Project

Contractor hereby submits its bid to perform and construct the Project Work in strict accordance
with the Contract Documents for the lump sum of

U.S. Dollars

($

.00).

In submitting the bid, the undersigned agrees:

1.

To enter the attached Hanover Park Park District Body & Tube Slides Refurbishment Project
Agreement (included Project Manual) with the Owner and to construct the work as drawn and
specified and in strict compliance with the Contract Documents for the stated lump sum
amounts regardless of quantity discrepancies. No additional payments will be made due to
the quantity discrepancies.

To hold the bid open for sixty (60) days after bid opening.

To enter into a Contract within ten (10) days of Notice of Award.

To furnish a Performance Bond and Payment Bond for 110% of the full amount of the
Contract in accordance with the attached Agreement within ten (10) days of Contract Award

fully enforced for the duration of the Project Work. Such bonds must be provided prior to
commencing work and cost of said bonds is included in the lump sum bid.

To furnish certificates of insurance and additional insured endorsements in accordance with
the attached Agreement prior to commencing work the cost of which is included in the lump
sum bid.

To furnish a preliminary Construction Schedule upon signing the Contract (must comply with
dates set forth in the Contract Documents).

To forfeit the Bid Security to the Owner as payment of damages due to delay if the
undersigned fails to execute a Contract and/or furnish the Performance and Payment Bond
and/or insurance documents as required.

To begin the work no later than the date specified in the Contract and to complete the Project

Work on or before the respective dates set forth in the attached Agreement. Time is of the
essence.
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9. The undersigned represents and warrants that he/she has the authority to bind the
Company/Contractor to the bid price stated above.

COMPANY NAME

BUSINESS ADDRESS

BUSINESS PHONE BUSINESS FAX

PREPARER’S PRINTED NAME

PREPARER'’S TITLE

PREPARER'’S SIGNATURE DATE

(SEAL - If by Corporation)
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AFFIDAVIT OF EXPERIENCE/MINIMUM QUALIFICATION DOCUMENTATION

(This Affidavit must be executed)

STATE OF )
) SS:
COUNTY OF )
, being duly sworn, says that he/she is
of
(sole owner, partner, corporate officer or manager) (individual, firm, corporate name)

and states that attached hereto is an accurate list of at least six (6) projects that are similar
or greater in size, scope, cost and complexity to the Project Work that the Bidder has
completed in the last three (3) years, at least two (2) of which was performed for a park
district, school district or another unit of local government, and that the information included
on the attached table or separate sheets listing least six (6) such projects by name, owner,
architect or engineer contact, phone number, contract sum and date of completion is true

and accurate.

Affiant
Subscribed & Sworn to before me
this day of , 2019
Notary Public
36
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Project Name

Owner

Architect/Contact

Phone

Contract Amount

Completion
Date

Percentage of Work
Performed by Own
Forces
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Sub-Contractor and Supplier List

(Failure to complete may result in disqualification of Bid.)

The sub-contractors and suppliers listed below will be involved in this contract work in the
assignments listed. We understand that any deviation from this list must be requested in writing
and approved by the Owner one (1) week prior to the start of the work that is involved.

Sub-Contractor Work Performed
(Including Address & Phone Numbers)

Material Supplier Material Supplied

Company Name:

Bidders Signature:

Title
38
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TAX COMPLIANCE AFFIDAVIT

The undersigned, being the duly appointed official of
(Name of Company) (“Bidder”) duly sworn and under oath hereby certifies that Bidder is
not delinquent in payment of any taxes to the lllinois Department of Revenue, and/or the
Internal Revenue Service.

Signature

STATE OF ILLINOIS )

) SS.
COUNTY OF )

I, the undersigned, a notary public in and for the State and County aforesaid,
hereby certify that appeared before me this day in person
and, being first duly sworn on oath, acknowledged that he/she is authorized to act on
behalf of (Company), and that he/she executed the foregoing
certificate as his/her free act and deed and as the act and deed of

(Company).

Dated: , 2019

Notary Public
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CERTIFICATION THAT BIDDER
IS NOT BARRED FROM PUBLIC CONTRACTING DUE TO
BID-RIGGING OR BID-ROTATING CONVICTIONS

The undersigned hereby certifies that (Name of
Company) (“Bidder”) is not barred from bidding on or entering into public contracts due
to having been convicted of bid-rigging or bid-rotating under paragraphs 33E-3 or 33E-4
of the lllinois Criminal Code. The undersigned further certifies that no officers or
employees of the Bidder’'s firm have been so convicted and that Bidder is not the
successor company or a new company created by the officers or owners of one so
convicted. The undersigned certifies that any such conviction occurring after the date of
this certification will be reported to Hanover Park Park District, immediately in writing, if
it occurs during the bidding process or otherwise prior to entering into the Contract
therewith.

Dated: , 2019

(Print Name of Bidder/Company)

(Signature of Authorized Officer)

(Printed Name of Signatory)

(Title of Signatory)
STATE OF ILLINOIS )
) SS.
COUNTY OF )
|, the undersigned, a notary public in and for the State and County aforesaid,
hereby certify that appeared before me this day in person
and, being first duly sworn on oath, acknowledged that he/she is authorized to act on
behalf of (Company), and that he/she executed the foregoing
certificate as his/her free act and deed and as the act and deed of
(Company).
Dated: , 2019
Notary Public
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CERTIFICATION OF BIDDER REGARDING EQUAL EMPLOYMENT
OPPORTUNITY

INSTRUCTIONS

This certification is required pursuant to Executive Order 11246 (30 F. R. 12319-25).
The implementing rules and regulations provide that any BIDDER or prospective
contractor, or any of their proposed subcontractors, shall state as an initial part of the bid
or negotiations of the contract whether it has participated in any previous contract or
subcontract subject to the Equal Opportunity Clause; and, if so, whether it has filed all
compliance reports due under applicable instructions.

Where the certification indicates that the bidder has not filed a compliance report due
under applicable instructions, such bidder shall be required to submit a compliance report
within seven calendar days after bid opening. No contract shall be awarded unless such
report is submitted.

CERTIFICATION BY BIDDER

Name of Bidder:

Address:

1. Bidder has participated in a previous contract or subcontract
subject to the Equal Opportunity Clause. Yes No

2. Compliance reports were required to be filed in connection
with such contract or subcontractor. Yes No

3. Bidder has filed all compliance reports due under
applicable instructions, including SF-100. Yes No

4. If answer to Item 3 is “No”, please explain in detail below.

Certification — The information above is true and complete to the best of my
knowledge and belief.

Name and Title of Signer (Please Type)

Signature Date
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CERTIFICATION THAT BIDDER HAS ADOPTED
AND MAINTAINS A WRITTEN SEXUAL HARASSMENT POLICY
REGARDING SUBSTANCE ABUSE PREVENTION PROGRAM

The undersigned hereby certifies that (Name of
Company) (“Bidder”) has in full force and effect a written sexual harassment policy in
accordance with the lllinois Human Rights Act (775 ILCS 5/1-101 et seq.), including at least the
following:

a statement on the illegality of sexual harassment;

the definition of sexual harassment under lllinois law;

a description of sexual harassment, utilizing examples;

an internal complaint process, including penalties;

the legal recourse, investigative and complaint process available through the lllinois
Department of Human Rights (“‘Department’) and the lllinois Human Rights
Commission (“Commission”);

¢ directions on how to contact the Department and the Commission; and,

e protection against retaliation as provided by Section 6-101 of the Act.

The undersigned further certifies that such policy shall remain in full force and effect throughout
the term of the Contract.

The undersigned further certifies that it has or will have in place prior to commencement of the
Project Work, a written substance abuse prevention program which meets or exceeds the
requirements set forth in the Substance Abuse Prevention on Public Works Projects Acts (PA
95-0635) (the “Act”) to the extent required under said Act.

(Print Name of Bidder/Company)

(Signature of Authorized Officer)

(Printed Name of Signatory)

(Title of Signatory)

STATE OF ILLINOIS )
) SS.

COUNTY OF )

I, the undersigned, a notary public in and for the State and County aforesaid, hereby
certify that appeared before me this day in person and, being first
duly sworn on oath, acknowledged that he/she is authorized to act on behalf of
(Company), and that he/she executed the foregoing certificate as
his/her free act and deed and as the act and deed of (Company).

Dated: , 2019
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Notary Public
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STATE OF ILLINOIS
DRUG FREE WORKPLACE CERTIFICATION

This certification is required by the Drug Free Workplace Act (111.Rev. Stat., Ch, 127, par. 152.31 1). The
Drug Free Workplace Act. Effective January |, 1992, requires that no grantee or contractor shall receive a
grant or be considered for the purpose of being awarded a contract for the procurement of any property or
services from the State unless that grantee or contractor has certified to the State that the grantee or
contractor will provide a drug free workplace. False certification or violation of the certification may result
in sanctions including, but not limited to, suspension of contractor grant payments, termination of the
contractor grant and debarment of contracting or grant opportunities with the State for at least one(1) year
but not more than five (5) years.

For the purpose of this certification, "grantee" or "contractor" means a corporation, partnership, or other
entity with twenty-five (25) or more employees at the time of issuing the grant, or a department, division,
or other unit thereof; directly responsible for the specific performance under a contract or grant of $5,000
or more from the State.

The contractor/grantee certifies and agrees that it will provide a drug free workplace by:
(A) Publishing a statement:
(1) Notifying employees that the unlawful manufacture, distribution, dispensing, possession or use of
a controlled substance, including cannabis, is prohibited in the grantee's or contractor's
workplace.
(2) Specifying the actions that will be taken against employees for violations of such prohibition.
(3) Notifying the employee that, as a condition of employment on such contractor grant, the
employee will:
(a) abide by the terms of the statement; and
(b) notify the employer of any criminal drug statute conviction for a violation occurring in the
workplace no later than five (5) days after such conviction.

(B) Establish a drug free awareness program to inform employees about:
(1) the dangers of drug abuse in the workplace;
(2) the grantee's or contractor's policy of maintaining a drug free workplace;
(3) any available drug counseling, rehabilitation, and employee assistance programs; and
(4) the penalties that may be imposed upon an employee for drug violations.

(C) Providing a copy of the statement required by subparagraph (A) to each employee engaged in the
performance of the contract or grant and to post the statement in a prominent place in the workplace.

(D) Notifying the contracting or granting agency within ten (10) days after receiving notice under part (b)
of Paragraph (3) of subsection (A) above from an employee or otherwise receiving actual notice of
such conviction.

(E) Imposing a sanction on, or requiring the satisfactory participation in a drug abuse assistance or
rehabilitation program by any employee who is so convicted, as required by section 5 of the Drug
Free Workplace Act.

(F) Assisting employees in selecting a course of action in the event drug counseling, treatment and
rehabilitation is required and indicating that a trained referral team is in place.

(G) Making a good faith effort to continue to maintain a drug free workplace through implementation of the
Drug Free Workplace Act.

THE UNDERSIGNED AFFIRMS, UNDER PENALTIES OF PERJURY, THAT HE OR SHE IS
AUTHORIZED TO EXECUTE THIS CERTIFICATION ON BEHALF OF THE DESIGNATED
ORGANIZATION.

Signature of Authorized Representative Printed Name of Organization
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Printed Name and Title Date
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24.

CURRENT PREVAILING WAGE RATES FOR DUPAGE COUNTY

Effective November 5, 2018

Other
Effective Foreman Fringe
Date County Trade Title Region Type Class | Base Wage |Wage OTM-F| OTSa| OTSu| OTHol|H/W Pension Vacation | Training Benefit

8/15/2018| DuPage ASBESTOS ABT-GEN All ALL 41.2 1.5 1.5 2 213.77 13.2 0 0.5 0
11/5/2018 | DuPage ASBESTOS ABT-MEC All BLD 37.88 40.38 1.5 1.5 2 212.92 11.82 0 0.72 0
8/15/2018| DuPage BOILERMAKER All BLD 49.46 53.91 2 2 2 2| 6.97 20.41 0 0.4 0
8/15/2018| DuPage BRICK MASON All BLD 45.38 48.38 1.5 1.5 2 210.65 17.4 0 0 0
8/15/2018| DuPage CARPENTER All ALL 47.35 49.35 1.5 1.5 1.5 1.5| 11.79 20.41 0 0.63 0
8/15/2018| DuPage CEMENT MASON All ALL 45.25 47.25 2 1.5 2 211.75 17.03 0 1.1 3.86
8/15/2018| DuPage CERAMIC TILE FNsHER All BLD 39.56 39.56 1.5 1.5 2 210.75 12.02 0 0.77 0
11/5/2018 | DuPage COMMUNICATION TECH All BLD 33.82 36.62 1.5 1.5 2 21235 20.39 1.89 0.68 0
8/15/2018| DuPage ELECTRIC PWR EQMT OP All ALL 42.59 57.95 1.5 1.5 2 2 5.75 13.21 0 0.75 0
8/15/2018| DuPage ELECTRIC PWR EQMT OP ALL HWY 41.45 56.38 1.5 1.5 2 2 5.5 12.87 0 0.73
8/15/2018| DuPage ELECTRIC PWR GRNDMAN All ALL 29.3 1.5 2 2 2 5 9.09 0 0.29 0
8/15/2018| DuPage ELECTRIC PWR GRNDMAN ALL HWY 32 56.38 1.5 1.5 2 2 55 9.92 0 0.66

10/26/2018| DuPage ELECTRIC PWR LINEMAN All ALL 51.06 57.95 1.5 1.5 2 2 5.75 15.85 0 0.9 0
8/15/2018| DuPage ELECTRIC PWR LINEMAN ALL HWY 49.67 56.38 1.5 1.5 2 2 55 15.4 0 0.88
8/15/2018| DuPage ELECTRIC PWR TRK DRV All ALL 34.03 57.95 1.5 1.5 2 2 5.75 10.55 0 0.6 0
8/15/2018| DuPage ELECTRIC PWR TRK DRV ALL HWY 33.14 56.38 1.5 1.5 2 2 55 10.29 0 0.59
11/5/2018 | DuPage ELECTRICIAN All BLD 40.5 445 1.5 1.5 2 212.35 23 5.25 0.75 0
8/15/2018| DuPage ELEVATOR CONSTRUCTOR All BLD 54.85 61.71 1.5 2 2 215.43 9.71 4.39 0.61 6.9
8/15/2018| DuPage FENCE ERECTOR NE ALL 39.58 1.5 1.5 2 2 13.4 13.9 0 0.4 0
8/15/2018| DuPage FENCE ERECTOR w ALL 45.06 1.5 1.5 1.5 1.5| 10.52 20.76 0 0.7 0
8/15/2018| DuPage GLAZIER All BLD 42.45 1.5 2 2 214.04 20.14 0 0.94 0
11/5/2018 | DuPage HT/FROsTINSULATOR All BLD 50.5 53 1.5 1.5 2 212.92 13.16 0 0.72 0
8/15/2018| DuPage IRON WORKER E ALL 48.33 51.83 2 2 2 214.15 23.28 0 0.35 0
8/15/2018| DuPage IRON WORKER w ALL 46.61 50.17 2 2 2 211.52 6.97 0 0.81 16.02
8/15/2018| DuPage LABORER All ALL 42.72 43.87 1.5 1.5 2 213.77 13.7 0 0.72 0
8/15/2018| DuPage LATHER All ALL 47.35 49.35 1.5 1.5 2 211.79 20.41 0 0.63 0
8/15/2018| DuPage MACHINIST All BLD 48.38 50.88 1.5 1.5 2 2 7.23 8.95 1.85 1.47 0
8/15/2018| DuPage MARBLE FINISHERS All ALL 34.65 47.7 1.5 1.5 2 210.65 16.46 0 0.49 0
8/15/2018| DuPage MARBLE MASON All BLD 45.43 49.97 1.5 15 2 210.65 17.39 0 0.61 0
8/15/2018| DuPage MATERIAL TESTER | All ALL 43.05 1.5 1.5 2 218.55 9.95 0 1.5 0

10/26/2018| DuPage MATERIALS TESTER I All ALL 37.72 37.72 1.5 1.5 2 2 14.9 12.57 0 0.72 0
8/15/2018| DuPage MILLWRIGHT All ALL 48.35 1.5 1.5 2 2 10 17.03 1.84 1 5
8/15/2018| DuPage OPERATING ENGINEER All BLD 1 50.1 2 2 2 2 0 0 0 0 36.45
8/15/2018| DuPage OPERATING ENGINEER All BLD 2 48.8 2 2 2 2 0.73 1.28 0 0 34.44
8/15/2018| DuPage OPERATING ENGINEER All BLD 3 47.25 55.1 2 2 2 219.65 15.1 2 14 0
8/15/2018| DuPage OPERATING ENGINEER All BLD 4 445 2 2 2 2 | 18.8 14.35 2 1.3 0
8/15/2018| DuPage OPERATING ENGINEER All BLD 5 54.85 55.1 2 2 2 219.65 15.1 2 14 0
8/15/2018| DuPage OPERATING ENGINEER All BLD 6 52.1 55.1 2 2 2 219.65 15.1 2 14 0
8/15/2018| DuPage OPERATING ENGINEER All BLD 7 53.1 J ~ | .

46

Seafari Springs Body & Tube Slides Refurbishment Project



o11~1I"

10/26/2018

DuPage

OPERATING ENGINEER

All

"U.L

HWY ‘ 1 48.3 51.3

47

Seafari Springs Body & Tube Slides Refurbishment Project

019.65
215.05

16.23
18.1

0

14
1.3




25.

CURRENT PREVAILING WAGE RATES FOR DUPAGE

COUNTY

Effective November 5, 2018

8/15/2018 | DuPage OPERATING ENGINEER All HWY 2 48.75 1.5 1.5 2 219.65 15.1 2 1.4 0
8/15/2018 | DuPage OPERATING ENGINEER All HWY 3 46.7 1.5 1.5 2 219.65 15.1 2 1.4 0
8/15/2018 | DuPage OPERATING ENGINEER All HWY 4 45.3 53.3 1.5 1.5 2 219.65 15.1 2 1.4 0
8/15/2018 | DuPage OPERATING ENGINEER All HWY 5 441 1.5 1.5 2 219.65 15.1 2 14 0
8/15/2018 | DuPage OPERATING ENGINEER All HWY 6 52.3 53.3 1.5 1.5 2 219.65 15.1 2 1.4 0
8/15/2018 | DuPage OPERATING ENGINEER All HWY 7 50.3 1.5 1.5 2 219.65 15.1 2 1.4 0
8/15/2018 | DuPage ORNAMNTL IRON WORKER E ALL 48.05 50.55 2 2 2 214.09 20.59 0 1.25 0
8/15/2018 | DuPage ORNAMNTL IRON WORKER W ALL 45.06 48.66 2 2 2 210.52 20.76 0 0.7
8/15/2018 | DuPage PAINTER All ALL 45.28 1.5 1.5 5 1.5 10.55 8.2 0 1.35 0
8/15/2018 | DuPage PAINTER SIGNS All BLD 38.2 43.25 1.5 1.5 2 2 2.6 3.25 0 0 0
8/15/2018 | DuPage PILEDRIVER All ALL 47.35 49.35 1.5 1.5 2 211.79 20.41 0 0.63 0
8/15/2018 | DuPage PIPEFINER All BLD 48.5 515 1.5 1.5 2 1.5| 10.05 18.94 0 2.54 0
11/5/2018 | DuPage PLASTERER ALL BLD 43.25 45.85 1.5 1.5 2 214.25 16.69 0 1.45 0
10/26/2018 | DuPage PLUMBER All BLD 50.25 53.25 1.5 1.5 2 214.34 14.42 0 1.31 0
8/15/2018 | DuPage ROOFER All BLD 43.65 47.65 1.5 1.5 2 2| 9.73 12.44 0 0.53 0
8/15/2018 | DuPage SHEETMETAL WORKER All BLD 46.77 49.11 1.5 1.5 2 210.75 15.55 0 1.03 0
8/15/2018 | DuPage SPRINKLER FinER All BLD 48.1 50.6 1.5 1.5 2 213.35 15.5 0 1.28 0
8/15/2018 | DuPage STEEL ERECTOR E ALL 42.07 2 2 2 213.45 19.59 0 0.35 0
8/15/2018 | DuPage STEEL ERECTOR w ALL 45.06 48.66 2 2 2 210.52 20.76 0 0.7
8/15/2018 | DuPage STONE MASON All BLD 46.19 50.81 1.5 1.5 2 210.65 17.92 0 0.92 0
8/15/2018 | DuPage TERRAZZO FINISHER All BLD 41.54 44.54 1.5 1.5 2 210.75 14.38 0 0.4 0
8/15/2018 | DuPage TERRAZZO MASON All BLD 45.38 48.88 1.5 1.5 2 210.75 15.89 0 0.4 0
8/15/2018 | DuPage TILE MASON All BLD 46.49 50.49 1.5 1.5 2 210.75 14.99 0 0.9 0
8/15/2018 | DuPage TRAFFIC SAFETY WRKR All HWY 36 37.6 1.5 1.5 2 1.5 7.05 8 7 1.2 0
8/15/2018 | DuPage TRUCK DRIVER All ALL 1 36.3 1.5 1.5 2 2 8.6 10.61 1 0.15 0
8/15/2018 | DuPage TRUCK DRIVER All ALL 2 36.45 1.5 1.5 2 2 8.1 9.76 0 0.15 0
8/15/2018 | DuPage TRUCK DRIVER All ALL 3 36.9 1.5 1.5 2 2| 9.68 13.25 0 0.15 0
8/15/2018 | DuPage TRUCK DRIVER All ALL 4 38.16 1.5 1.5 2 2 8.9 11.16 0 0.5 0
10/26/2018 | DuPage TUCKPOINTER All BLD 46 48 1.5 1.5 2 2| 834 16.81 0 0.93 0
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